

AI-BFSI Internship Project Documentation

Communication Plan – Subscription Waste Detector

1. Introduction

Effective communication ensures that project objectives, progress, technical decisions, issues, and deliverables are clearly documented throughout the Software Development Life Cycle (SDLC).

For the **Subscription Waste Detector**, communication focused on documenting requirements, tracking development progress, recording implementation decisions, maintaining technical documentation, and presenting outcomes for academic evaluation. Since this was an individual project, communication relied on organized documentation, progress reviews, and reporting rather than formal team meetings.

2. Communication Objectives

- Maintain clear project documentation
- Record development progress systematically
- Document technical decisions and changes
- Track issues and resolutions
- Ensure consistency across reports
- Provide transparent communication of outcomes

3. Stakeholders

Stakeholder	Role	Communication Purpose
Developer (Self)	Design, implementation, testing, documentation	Project execution and technical decisions
Project Mentor / Faculty	Evaluation and guidance	Progress updates and final project review
AI Specialist BFSI Program	Academic assessment	Submission of reports and deliverables


4. Communication Methods

Communication Type	Method
Requirement Documentation	Technical reports
Project Planning	Project documentation
Development Progress	Personal tracking notes
Technical Decisions	Architecture and design documents
Testing Results	Testing reports
Final Deliverables	Documentation and application demonstration

5. Communication Frequency

Activity	Frequency
Requirement Review	At the beginning of development
Development Progress Review	Ongoing during implementation
Documentation Updates	After completion of major modules
Testing Documentation	During testing phase
Final Project Review	Before submission

6. Project Communication Workflow



7. Communication Deliverables

Document	Purpose
Project Proposal	Present proposed solution
Problem Statement	Define project problem
Solution Architecture	Explain system design
Functional Features	Describe implemented functionality
Testing Reports	Record testing activities
AI Documentation	Explain AI usage
Final Project Documentation	Summarize completed project

8. Communication Channels

Channel	Purpose
Technical Documentation	Record project details
Project Reports	Present progress and outcomes
Source Code	Document implementation
Application Demonstration	Showcase completed functionality

9. Communication Standards

- Use clear, professional language
- Maintain consistency across documents
- Record only implemented functionality
- Distinguish current features from future enhancements
- Keep technical information accurate and verifiable
- Update documentation as development progressed

10. Issue Communication

Issues were handled through:

1. Identification
2. Root cause analysis
3. Solution development
4. Testing corrections
5. Updating documentation if needed

11. Documentation Management

Project documentation was organized to cover:

- Planning
- Problem analysis
- Requirements
- Architecture
- Functional features
- AI integration
- Testing reports
- Final project summary

Together, these documents provide a complete overview of the project lifecycle.

12. Benefits of the Communication Plan

- Improved project organization
- Consistent documentation
- Better traceability of activities
- Clear presentation of progress
- Easier evaluation
- Simplified future maintenance

13. Future Improvements

Future projects may enhance communication with:

- Version control workflows (Git/GitHub)
- Formal milestone tracking
- Automated documentation generation
- Collaborative tools for team projects
- Periodic stakeholder reviews for larger projects

14. Conclusion

A structured communication plan supported the successful organization and documentation of the **Subscription Waste Detector**. By maintaining clear records of requirements, progress, decisions, issues, and outcomes, the communication process ensured accuracy and alignment with the implemented Version 1 functionality.